
ID WBS Task Name Duration Start Finish Predecessors MandS Items Funding Category Work Pkg
1 1.1 Run 2b Silicon 211.2 w Mon 10/2/00 Wed 12/22/04
2 1.1.1 Sensors 159.4 w Mon 10/2/00 Tue 12/9/03
3 1.1.1.1 Probing Equipment Setup 90.2 w Mon 10/2/00 Mon 7/22/02
12 1.1.1.1.2 CINVESTAV Site 40 w Mon 10/1/01 Mon 7/22/02
14 1.1.1.1.2.2 Setup hardware 20 w Fri 2/1/02 Fri 6/21/02 13
15 1.1.1.1.2.3 Setup and debug software 15 w Fri 3/1/02 Fri 6/14/02 14SS+4 w
16 1.1.1.1.2.4 Debug probing equipment 12 w Fri 3/29/02 Fri 6/21/02 14FF,15SS+4 w
17 1.1.1.1.2.5 Sensor Probing Equipment Setup Complete 0 w Fri 6/21/02 Fri 6/21/02 16
19 1.1.1.1.3 Stony Brook Site 40 w Mon 10/1/01 Mon 7/22/02
21 1.1.1.1.3.2 Setup hardware 20 w Fri 2/1/02 Fri 6/21/02 20 1.1.1.7(0.5) MRI
22 1.1.1.1.3.3 Setup and debug software 15 w Fri 3/1/02 Fri 6/14/02 21SS+4 w
23 1.1.1.1.3.4 Debug probing equipment 12 w Fri 3/29/02 Fri 6/21/02 21FF,22SS+4 w
24 1.1.1.1.3.5 Sensor Probing Equipment Setup Complete 0 w Fri 6/21/02 Fri 6/21/02 23
79 1.1.1.4 L2-L5 Sensors 111 w Mon 9/17/01 Mon 12/8/03
80 1.1.1.4.1 Preproduction 49 w Mon 9/17/01 Tue 9/10/02
84 1.1.1.4.1.4 Produce preproduction sensors 20 w Fri 1/25/02 Fri 6/14/02 83,82 1.1.1.4.2 EQ
101 1.1.2 Readout System 145 w Tue 9/4/01 Mon 8/2/04
102 1.1.2.1 SVX4 Chips 67 w Mon 12/3/01 Thu 4/10/03
105 1.1.2.1.3 Test SVX4 prototype chips 12 w Wed 3/27/02 Wed 6/19/02 103,104 1.1.2.1.4 RD 4RIW
112 1.1.2.2 L0 Hybrids 77 w Mon 1/7/02 Thu 7/17/03
113 1.1.2.2.1 Prototypes 30 w Mon 1/7/02 Tue 8/6/02
115 1.1.2.2.1.2 Procure prototypes 12 w Mon 3/18/02 Mon 6/10/02 114 1.1.2.2.1.2(0.2),1.1.2.2.2.2 RD 4RIX
116 1.1.2.2.1.3 Develop bare hybrid probing procedures 8 w Mon 4/15/02 Mon 6/10/02 114,115FF1.1.2.2.2.4(0.4),1.1.2.2.2.5(0.4) EQ
117 1.1.2.2.1.4 Perform mechanical tests 4 w Mon 5/13/02 Mon 6/10/02 116SS+4 w
134 1.1.2.3 L1 Hybrids 76.4 w Tue 9/4/01 Thu 3/20/03
135 1.1.2.3.1 Prototypes 39.4 w Tue 9/4/01 Wed 6/19/02
138 1.1.2.3.1.3 Develop hybrid testing procedures 8 w Wed 4/24/02 Wed 6/19/02 136,137FF,105SS+4 w1.1.2.2.1.4,1.1.2.2.3.4(0.4),1.1.2.2.3.5(0.4) RD 4RIY
139 1.1.2.3.1.4 Perform mechanical tests 4 w Wed 5/22/02 Wed 6/19/02 138SS+4 w
140 1.1.2.3.1.5 Test prototypes 8 w Wed 4/24/02 Wed 6/19/02 137,138SS,105SS+4 w
141 1.1.2.3.2 Production 45 w Wed 4/24/02 Thu 3/20/03
147 1.1.2.3.2.6 Design, procure, and qualify hybrid fixtures 8 w Wed 4/24/02 Wed 6/19/02 140SS 1.1.2.2.3.4(0.6) RD 4RIY
179 1.1.2.5 L0 Analog Flex Cables 56.6 w Wed 1/2/02 Tue 2/18/03
181 1.1.2.5.2 Produce pre-production cables 12 w Wed 3/27/02 Wed 6/19/02 180 1.1.2.3.1.2 RD 4RKA
199 1.1.2.7 L1 Digital Jumper Cables 59.4 w Thu 11/29/01 Thu 2/13/03
202 1.1.2.7.3 Test prototypes 4 w Mon 5/13/02 Mon 6/10/02 2011.1.2.3.2.4(0.33),1.1.2.3.2.5(0.33) EQ
209 1.1.2.8 L2-L5 Digital Jumper Cables 61.4 w Mon 1/7/02 Thu 3/27/03
211 1.1.2.8.2 Prepare prototypes 16 w Mon 2/18/02 Mon 6/10/02 210 1.1.2.3.2.2(0.34) RD 4RKD
249 1.1.2.12 Twisted-Pair Cables 125 w Mon 2/4/02 Mon 8/2/04
252 1.1.2.12.3 Test prototypes 4 w Tue 5/28/02 Mon 6/24/02 251 1.1.2.3.3.4,1.1.2.3.3.5(0.3) EQ
270 1.1.2.14 SASEQ Test Stands 59.2 w Mon 11/19/01 Tue 2/4/03
275 1.1.2.14.2 Purple Card 46.4 w Mon 2/4/02 Thu 1/9/03
278 1.1.2.14.2.3 Test prototype 6 w Mon 4/29/02 Mon 6/10/02 277 1.1.2.5.4,1.1.2.5.5 RD 4RKJ
313 1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 1.1.3.2 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
321 1.1.3.2.1 L0-L1 barrel assembly 127 w Mon 8/6/01 Thu 2/26/04
352 1.1.3.2.1.3 L1 Barrel 109.8 w Mon 8/6/01 Thu 10/16/03
360 1.1.3.2.1.3.2 L1 structures 109 w Mon 8/6/01 Fri 10/10/03
367 1.1.3.2.1.3.2.7 Procure prototype fabrication fixtures 12 w Mon 4/1/02 Mon 6/24/02 364,366 1.1.3.2.3(0.1) EQ
385 1.1.3.2.5 L2-L5 barrel assembly 109.2 w Mon 10/1/01 Tue 12/9/03
386 1.1.3.2.5.1 L2-L5 readout module fixtures 55.4 w Mon 1/7/02 Thu 2/13/03
388 1.1.3.2.5.1.2 Procure initial layer 2-5 readout module fixtures 12 w Mon 4/1/02 Mon 6/24/02 3871.1.3.4.5(0.17),1.1.3.4.6(0.17),1.1.3.4.15(0.17) RD 4RKL
393 1.1.3.2.5.2 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
395 1.1.3.2.5.2.2 Stave cores 78.6 w Thu 11/1/01 Wed 6/4/03
396 1.1.3.2.5.2.2.1 Design & prototyping of stave cores 32 w Thu 11/1/01 Wed 6/26/02
405 1.1.3.2.5.2.2.1.9 QC prototype stave cores 2 w Thu 5/30/02 Wed 6/12/02 404
406 1.1.3.2.5.2.2.1.10 Conduct cooling tests 2 w Thu 6/13/02 Wed 6/26/02 405
435 1.1.3.2.5.2.4 Stave shells 70.2 w Mon 10/1/01 Tue 3/4/03
440 1.1.3.2.5.2.4.5 Fabricate prototype stave shells 4 w Fri 5/24/02 Fri 6/21/02 439
445 1.1.3.2.5.2.6 Design shell attachment fixtures 6 w Mon 4/29/02 Tue 6/11/02 446SF
535 1.1.3.8 Cylinders 110 w Thu 11/29/01 Thu 2/19/04
536 1.1.3.8.1 South support cylinder assembly 62 w Mon 2/4/02 Tue 4/29/03
541 1.1.3.8.1.5 Fabricate prototype south support cylinder assembly 6 w Mon 4/29/02 Mon 6/10/02 537,538,539,540
553 1.1.3.8.2 South extension cylinder 72.2 w Thu 11/29/01 Wed 5/14/03
560 1.1.3.8.2.7 Fabricate reproducible ball connections 2 w Tue 5/28/02 Mon 6/10/02 559 1.1.3.4.12(0.25) EQ
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561 1.1.3.8.2.8 Install z = 600 ball mount 1 w Tue 6/11/02 Mon 6/17/02 560
586 1.1.3.11 Coolant distribution system 54 w Mon 2/4/02 Tue 3/4/03
587 1.1.3.11.1 Design and fabricate additional system to provide -20 C coolant 20 w Mon 2/4/02 Mon 6/24/02 1.1.3.8 EQ
597 1.1.4 Detector Production and Testing 130 w Mon 10/29/01 Thu 6/10/04
769 1.1.4.16 Construct database 14 w Fri 3/1/02 Fri 6/7/02 767
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Resource Names

PHYSU,ETO[120%]
PHYSU,ETO[20%]
PHYSU,ETO

PHYSU,ETO
PHYSU,ETO[20%]
PHYSU,ETO

PHYSF,EEF[200%],PHYSU

EEF[10%]
PHYSU[50%],ETO[50%]
MTF[50%],MEU[20%]

PHYSU[50%],PHYSF[50%],ETF[50%]
MTF[50%],MEF[20%]
PHYSU[50%],PHYSF[50%],ETF[50%],SASEQTestStandF,SASEQTestStandU

PHYSU[20%],MEU[50%],DESF[75%]

ETU[50%],PHYSU[50%]

PHYSU[10%]

PHYSU[25%],ETU[50%],PHYSF[25%]

EEF[50%],PHYSF[20%]

PHYSU[5%],MEU[10%]

MEF[25%],DESF[15%]

CMMT[50%],MTF[50%],MEF[50%],CMMS[50%]
MEF[50%],MTF[50%]

PHYSF,MEF,MTF,DESF[10%]
PHYSF[33%],MEF[33%],DESF[50%]

PHYSF,MEF,MTF,CMMT[25%],CMMM[25%],CMMP[25%]

PHYSF[50%],MEF[50%],MTF[50%],CMMT[25%],CMMM[25%],DESF[20%]
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Resource Names
PHYSF,MEF,MTF,CMMT[25%],CMMM[25%],DESF[20%]

PHYSF[50%],MEF[50%],MTF,DESF

PHYSU,COMPF
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